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CHANGE ORDER # 2

FAA PROJECT # 3-20-0088-48

CHANGE ORDER

No. _2 (FINAL),

Dated _ 12 July 2006 .

Owner's Project No. 3-20-0088-48 Engineer's Project No. 70-03313-003
Project: Reconstruction of Taxiways A, Al and North General Aviation Apron Taxilane

Owner: The Wichita Airport Authority

Contractor Comnejo & Sons, Inc. Contract Date __13 July 2004

Contract For __Construction of erading. drainace aving, lighting, signing im; rovements, and airfield lighting system
standby generator for the Reconstruction of Taxiways A, Al and North General Aviation Apron Taxilane at Wichita

‘Mid-Continent Airport

To: Cornejo & Sons, Inc. , Confractor

You are directed to make the changes noted below in the subject contract:

By Direction of the Wichita Airport Authority

(1 ﬁw/ Dt

Catlos Mayans, President

Nature/of Change:
[ITEM 1] Removal of the Separator Vault with Pit at Sta. ~28+62 135° Rt. and the Valve Vault at Sta. ~28-+84 135" Rt.
[ITEM 2} Alterations for the signing and pavement markings at Taxiway Al.
[ITEM 3] Seeding modification for the Pueblo Road Contractors Staging Area outside the secure area,
[ITEM 4] Seeding for the North Grading Area site (North of Taxiway M and west of the Runway 19L Extended Safety
Area) where spoil soil was placed and graded.
[ITEM 3] Adjustment for P501 PCC Pavement smoothness,
[ITEM 6] Adjustment for P401 Biturninous Mix Mat Density and Voids PWLs,
[ITEM 7] Adjust Bid Quantities to the final measured quantities.
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The changes result in the following adjustment of Contract Price and Contract Time:

3-20-0088-48 Contract Price Prior to This Change Order
Non-FAA Participating Contract Price Prior to This Change Order
Total Contract Price Priof to This Change Order

3-20-0088-48 Net Decrease Resulting from This Change Order
Non-FAA Participating Net Increase Resulting from This Change Order
Total Net Increase Resulting from This ‘Change Order

Current 3-20-0088-48 Contract Price Including This Change Order
Current Non-FAA Participating Contract Price Including This Change Order
Current Total Contract Price Including This Change Order

Phase I Contract Time Prior to This Change Order
Phase I Net Increase Resulting From This Change Order
Phase I Current Contract Time Including This Change Order

Phase II Contract Time Prior to This Change Order

$ 5,369,153.59
b 107.866.10
$ 3.477.019.69
$ 35.003.64
§ (7.300,65)
$ 27,702.99
$ 5,404,157.23
§ 100,565.45
$ 5,504.722 68

75

Calendar Days

75

245

0

Calendar Days
Calendar Days

Calendar Days

Phase IT Net Increase Resulting From This Change Order 0 Calendar Days
Phase II Current Contract Time Including This Change Order 245 Calendar Days
Permanent Seeding Contract Time Prior to This Change Order 14 Calendar Days
Permanent Seeding Net Increase Resulting From This Change Order 00 Calendar Days
Permanent Seeding Current Contract Time Including This Change Order 14 Calendar Days
The Above Changes Are Approved: Professional Engineering Consultants, P.A.

Date:

5 Seie—t 2o6Cs

The Above Changes Are Accepted:

Comejo & Sons,

Inc,

Contractor

By: B U%\/{:«——f,-—-—-\

Date:

?r/zl’@ﬁa
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FAA PROJECT # 3-20-0088-48

The following Change Order is a modification to the Project Plans and Specifications. The Change Order was
prepared at the request of the Owner and was necessary for the following changes;

[ITEM 1]  Removal of the Separator Vault with Pit at Sta. ~28+62 135” Rt. and the Valve Vault at Sta.
~28+84 135" Rt. During construction it was discovered the vault and associated piping were not serving
any useful function and its removal would eliminate routing the underdrain outfall pipe around it, producing
a straight line and grade from the underdrain trench to the outfall structure.

BID ITEM QTY UNIT  COST  EXTENSION
10 Remove Storm Drain Structure 2 EA @ $400.00 = $ 800.00
11 Remove Drain Line (4" VCP) 61 EA  @$ 400 = $ 244.00
25 Underdrain ! -5 LE @$% 1850 = ($  92.50)
26 Underdrain Outfail Pipe * 9 LF @% 1475 =_ ($ 132.75)

TOTALS $ 818.75

Note: ! Modified by Change Order No. 1

[ITEM 2]  Alterations for the signing and pavement markings at Taxiway Al. The pavement markings and a
sign were modified to maintain wheelbase distances to the outer edge of the pavement, provide better
visibility of the aids to pilots, and to install a non-movement line that was omitted on the original plans. The
centerline pavement markings for Baseline #1 shall not go further east than the Taxiway Al centerline. The
Baseline #1 centerline marking will require a 60 foot radius for an east to south movement where it
transitions into the Taxiway Al centerline marking. The Non-Movement Line shall be placed ~154.43" up
station (west) along the Taxiway Al centerline extended from where it would cross the centerline of
Taxiway A and would be a straight line from the north side of Taxiway Al to the south side of Baseline #1,
but would be skewed 22.5° to each of the Taxiway Al and Baseline #1 centerlines. The ~154.43 feet was
to set the skewed line to meet with the south radius PC of Baseline #1 at Sta. ~9+67.90 25° Rt. and line up
Just west of the current location of Sign #173. Sign #173 shall remain the planned location, however will be
canted 45° to Taxiway Al, and perpendicular to Baseline #1. The pavement markings on the movement
side of the line, including the non-movement line itself, shall have black border. Markings on the non-
movement side will not have black border.

BID ITEM QTY UNIT  COST  EXTENSION
43 Pavement Painting ' 480 SF @% 081 = _§ 388.80
TOTALS $ 388.80

Note: !"Moditied by Changs Order No. 1
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[ITEM 3]  The Owner requested the Pueblo Road Contractors Staging Area outside the secure area be seeded
with fescue rather than buffalograss to match the existing grass stand adjacent the site. Ttem no. 38 Seeding
(Temporary) was increased 2,080 LB to apply fescue at 81.B/MSF, Item no. 39 (Permanent) was decreased
by 564 LB, and item no. 41 Fertilizer was increased 520 to apply 12-24-12 at 4LB/MSF to perform the
seeding of the Pueblo Contractors Staging Area. This change results in a contract change of:

BID ITEM QTY UNIT COST EXTENSION
38 Seeding (Temporary) ! 2,080 LB @$ 3.00 = § 6240.00
39 Seeding (Permanent) ! -564 LB @$ 1000 = ($ 5,640.00)
4] Fertilizer ' 520 LB @$ 025 =_ % 130.00
Note: ! Modified by Change Order No. 1
TOTALS $ 730.00

[ITEM 4]  The Owner requested that the North Grading Area site (North of Taxiway M and west of the
Runway 191 Extended Safety Area) where excess soil was placed and graded be permanent seeded. This
area was originally accounted for in the bid quantities. Item no. 30 Seeding (Permanent) was increased 510
LB to apply buffalograss at 2LBS/MSF, item no. 41 Fertilizer was increased 901LB to apply fertilizer at
4LB/MSF, and item no. 42 Mulching was increased 225 MSF to apply mulch for the North Grading Area

where some of the excess soil was placed and graded north and west of Runway 19R. This change results
in a contract change of:

BID ITEM QTY UNIT  COST  EXTENSION
39 Seeding (Permanent) 511 LB @$ 1000 = $ 5110.00
41 Pertilizer ' 900 LB @$ 025 = § 22500
42 Mulching ! 225  MSF @$ 340 =_ 3 _ 76500
Note: ! Modified by Change Order No. 1
TOTALS $ 6,100.00

[(ITEM 5]  Adjustment of the payment to PCC pavements for smoothness. The modifications affected the
following bid items:

BID ITEM PREVIOUS UNIT FINAL  QTY COST
QTY UNIT COST QTY ADJUST ADJUST

33 PCC Pavement (13" Plain) ! 7,799 8. $ 40.00 7,734 69§ (2.760.00)
Note; ' Modified by Change Order No. 1

GRANT NO. 3-20-0088-48 TOTALS $ (2,760.00)

Attached is a summary of the profile smoothness analysis for pavements affected by pay factors adjustments,
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[ITEM 6]  Adjustment of the payment to the Bituminous Mix for Mat Density results. On 10 November
2004, the PWL calcunlations resulted in a pay factor of 50% for 654.00 tons of material and on 30 March
2005 and 01 April 2005, the PWL calculations resulted in a pay factor of 86.256% for 758.16 tons of
material or 623.63 tons for pay. The PWL calculations for the remaining eligible P401 Bituminous Mix
were 106% for 343.58 tons or 361.54 tons for pay. There was 362.30 tons of P401 accepted as theoretical
quantities for the transitions at Taxiways A2, A3, A4, A6, & A7. These compute to a total of a reduction
462 tons. Finally, there were 1208.57 tons of BM-2C materials placed on Access Roads and Haul Roads
that were accepted at 100%. In accordance with P401 8.1 the eligible tons for consideration of pay factor
adjustment (excluding the 50% lot) is 1,101.74 tons where the actual quantity after pay factor adjustments is
985.18 tons, The result is a final quantity of 2884 tons.

BID {TEM PREVIOUS

QTY UNIT
27 Plant Mix Bituminous Mixture ! 2,833 TN

GRANT NO. 3-20-0088-48 TOTALS
Note: ! Modified by Change Order No. 1

Aftached is a summary of the PWL analysis for mix affected by pay factors adjustments.

[ITEM 7]  Final measured quantities:

UNIT
COST

$ 40.00

Below are adjustments to the existing bid items affected by this alteration:

BID ITEM

Unclassified Excavation !

5

6  Pvmt Removal (13" PCC/3" AC/12" PCC)
8  Pavement Removal (6"-9" RPCC) '
9  Bituminous Milling (2" Nominal) !
10 Remove Storm Drain Structure

11 Remove Drain Line (4" V CP)

19 RCP Storm Drain (15")

20 RCP Storm Drain (18™)

22  Hydrated Lime !

23 Lime Treated Subgrade !

24 Bituminous Material for Prime *

25 Underdrain ’

26 Underdrain Outfall Pipe *

27 Plant Mix Bituminous Mixture !

28A Bituminous Treated Drainage Layer(4")
29 PCC Pavement (8" Plain)

30 PCC Pavement (8" Reinforced)

31 PCC Pavement (11" Plain) !

QTY

-38
-124
-317

615

46

31

41
-650
-812
-4
-18

51
778
356
-340
368

UNIT
CY
SY
sY
SY
EA
EA
LF
LF
™
SY
GL
LF
LF
TN
SY
SY
SY
SY
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@$
@s
@S$
@s$
@s$
@$
@s$
@s$
@$
@$
@s
@$
@$
@$
@$
@$
@$
@s

COST
5.10
6.55
4.00
175

400.00
4.00
30.00
35.00
170.00
2.75
1.20
18.50
14.75
40.00
9.75
40.00
40.25
45.00

FINAL  QTY
QTY  ADJUST
2,884 51

COST
ADJUST

___$ 204000

$ 2.040.00

EXTENSION

$  (295.80)
$  (812.20)
$ (1,268.00)
$ 1,076.25
$  800.00
$  184.00
$  (240.00)
$  (1,085.00)
$  6,970.00
$ (1,787.50)
$  (974.40)
$ (74.00)
$  (265.50)
$  2,040.00
$  7,585.50
$ 14,240.00
$ (13,685.00)
$ 16,560.00
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32 PCC Pavement (11" Reinforced) 439 SY @s3$ 49.00 = 3% (21,511.00)
33 PCC Pavement (13" Plain) -65 SY @$ 40.00 = § (2,600.00)
34 PCC Pavement (13" Reinforced) 1 SY @% 30.00 = § 50.00
35 PCC Pavement (15" Plain) -1,576 SY @$ 43.00 = § (67,768.00)
36 PCC Pavement (15" Reinforced) 1,636 SY @$ 54.00 = § 88,344.00
37 Shoulder Earth Portion ' <1 STA @$% 340.00 = §  (340.00)
38 Seeding (Temporary) ' 1,489 LB @$ 300 = § 4467.00
39 Seeding (Permanent) 313 1B @$ 10.00 = § 3,130.00
40 Sodding* 1,215 8Y @$ 460 = $ 5589.00
41 Fertilizer * 1,210 LB @$ 025 = § 302.50
42  Mulching ' 296 MSF  @$ 340 = $ (1,006.40)
43+ Pavement Painting ' -1,421 SF @$ 081 = § (L,I151.0D)
E2 #6 1/C 5KV Primary Cable (In PVC) -946 LF @% 075 = §  (709.50)
E3 #8 I/C 5KV Primary Cable (In PVC) 1,533 LF @$ 055 = % 843.15
E4 Bare Counterpoise (Above Conduit) 802 LF @% 035 = 8§ 280.70
E5 Conduit Trench & Backfill in Soil (28") -563 LF @$ 135 = § (760.05)
E6 2"PVC Conduit 2,242 LF @S$ 055 = § (1,233.10)
E7 2" Conduit 4-Way Duct Bank -136 LF @$ 1500 = § (2,040.00)
E8 Handhole 1 EA @ $3,498.00 = §  3,498.00
E9 Duct, Raceway, Cable, & Splice Marker -16 FEA @$ 75.00 = § (1,200.00)
E10 TW Edge Light, Base Mounted (TA1) -5 EA @$ 614.00 = § (3,070.00)
El113/4" x 10"-0" Ground Rod 26 EA @$ 65.00 = § 1,69.00
E13 Replace Exist. w/ LED, in Exist Base 3 EA @% 410.00 = § 1.230.00
GRANT NO. 3-20-0088-48 TOTALS $  35,003.64
40a Sodding -1,584 8Y @$  4.60 = § (7,286.40)
4la TFertilizer -57 LB @% 0.25 =_$ (1425
FAA NON-PARTICIPATING TOTALS § (7,300.65)
Note: * Modified by Change Order No. 1
CITANGE ORDER NO 2 GRAND TOTALS $ 27,702.99

Thére is no _chahge to comtract time as a result of this change order.
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